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June 12", 2006
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; May 1 — May 31, 2006 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAQO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from May 1 to May 31, 2006.

Sincerely,

AT

Steven D. Smith
Project Coordinator

cc: Nabil Fayoumi — USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: June 12, 2006
Period Covered: May 1, 2006 — May 31, 2006

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

Performed inspections of the site.

Maintained stormwater and leachate collection controls around the containment
cell.

Monitored support area facilities.

The analytical results for the first quarter 2006 groundwater samples from the
monitoring wells around the cell being reviewed.

Dead Creek

A final revised excavation plan for Sectors B, D, and F in Dead Creek, was submitted to
the Agency on October 28, 2005. This work plan was approved on November 2, 2005.

An additional Work Plan was submitted on November 15™ proposing the excavation of
mercury impacted soils in CS — F and the Borrow Pit Lake (BPL). Revisions were made
to the plan in response to EPA comments and the revised plan was verbally approved on
December 5". Written approval was received on December 21,
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The excavation contractor, PSC, began mobilizing to the site on November 7, 2005 and
completed the planned excavation by the end of February 2006. The analytical results for
all of the confirmation samples for all of the COPCs were received by the end of April
and the COPC concentrations in all of the verification samples were below the relevant
RBCs. Based on post excavation surveys, a total of 12,323 cubic yards of soils were
removed from the creek bottom and the BPL and placed in the containment cell.

Construction of a new temporary cover on the containment cell was also completed by
the end of March. The cover is identical to the previous one and consists of a layer of
geotextile covered by a scrim-reinforced polyolefin membrane.

Grading the creek bottom between the end of CS-E at Parks College and the upstream
end of CS-C was completed by the end of April. This promoted gravity drainage
between some adjacent sections of the creek and allowed three of the six pumps in the
creek to be removed.

In response to the IEPA’s concern about residual concentrations of organic constituents
leaching to the groundwater at concentrations in excess of the Illinois Class I
groundwater standards, it was proposed that creek bottom soils in CS-E at Transect T16
be removed because of the presence of dieldrin in these soils and that confirmation
samples be taken at transect T6 in CS-D and analyzed for the same constituent. It was
also proposed that the creek bottom soils in CS-F at Transect T3 be sampled and
analyzed for beta-BHC. The proposal was accepted by the Agency and the additional
samples in CS-D and CS-F were obtained and analyzed. No dieldrin was detected in the
CS-D sample, Similarly, no beta-BHC was detected in the CS-F sample. The planned
excavation in CS-E will be carried out as soon as access agreements have been finalized
with property owners.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

e Conduct routine inspection of the containment cell.
Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Complete review of the analytical results of the first quarter 2006 groundwater
samples from the monitoring wells around the containment cell.

e Collect second quarter groundwater samples from these monitoring wells.
Continue to fund the City of Cahokia’s operation of the creek dewatering system.

e Prepare a Technical Memorandum summarizing the additional excavation in
Dead Creek and the Borrow Pit Lake for submission to the Agencies.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0%
Demobilization - Phase 11 0 %
Final Report Preparation 0 %
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